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FY 2009 9DA PBF  $       130,677,500  $       130,677,500  $                        -   100%

FY 2012 91A RIIF  $           5,155,077  $           5,155,077  $                        -   100%

FY 2013 91A RIIF  $         16,269,124  $         13,082,887  $           3,186,237 80%

FY 2013 3AA RC2  $           2,000,000  $           2,000,000  $                        -   100%

FY 2014 91A RIIF  $           3,000,000  $                        -    $           3,000,000 0%

 $       157,101,701  $       150,915,464  $           6,186,237 

FY 2009 9QA RBC  $         47,500,000  $         47,500,000  $                        -   100%

FY 2012 90A RIIF  $         14,761,556  $         14,761,556  $                        -   100%

FY 2012 9QA RBC  $           4,430,952  $           4,430,952  $                        -   100%

FY 2013 90A RIIF  $         14,170,062  $         14,170,062  $                        -   100%

FY 2013 9ZA General  $         11,200,000  $                        -    $         11,200,000 0%

FY 2014 90A RIIF  $         15,569,040  $           8,131,108  $           7,437,932 52%

 $       107,631,610  $         88,993,678  $         18,637,932 

FY 2009 9BA RIIF  $           1,000,000  $           1,000,000  $                        -   100%

FY 2009 9CA RIIF  $              500,000  $              500,000  $                        -   100%

FY 2010 9CA RIIF  $           1,750,000  $           1,750,000  $                        -   100%

FY 2011 9CA RIIF  $              322,500  $              322,500  $                        -   100%

FY 2011 9SA RBC  $           2,200,000  $           2,200,000  $                        -   100%

FY 2012 9CA RIIF  $           4,500,000  $           4,500,000  $                        -   100%

FY 2013 9CA RIIF  $           1,000,000  $           1,000,000  $                        -   100%

FY 2014 9CA RIIF  $              200,000  $                29,096  $              170,904 15%

 $         11,472,500  $         11,301,596  $              170,904 

FY 2009 9LA RBC  $           6,000,000  $           6,000,000  $                        -   100%

FY 2011 9TA RBC  $              256,000  $              256,000  $                        -   100%

 $           6,256,000  $           6,256,000  $                        -   

FY 2009 9MA RBC  $           5,300,000  $           5,300,000  $                        -   100%

FY 2011 9TA RBC  $              275,000  $              275,000  $                        -   100%

 $           5,575,000  $           5,575,000  $                        -   

FY 2005 55A RIIF  $           3,000,000  $           3,000,000  $                        -   100%

FY 2006 56A RC2  $           3,750,000  $           3,750,000  $                        -   100%

FY 2007 73A RC2  $           3,750,000  $           3,750,000  $                        -   100%

FY 2009 9OA RBC  $           2,100,000  $           2,100,000  $                        -   100%

FY 2011 9TA RBC  $              815,798  $              757,192  $                        -   100%

 $         13,415,798  $         13,357,192  $                        -   

Unknown

December 2015

Funded 96% by the FY 2009 RBC Fund and 4% by the FY 

2011 RBC Fund.

For construction costs and one-time costs associated with the 45-bed expansion at the 

community-based correctional facility in Waterloo. 

Waterloo CBC Expansion Complete

Complete

Completed final construction and final close-out.  Project is complete.

Funded 95% by the FY 2009 RBC Fund and 5% by the FY 

2011 RBC Fund.

For construction costs and one-time costs associated with the 42-bed expansion at the 

community-based correctional facility in Sioux City.

Sioux City CBC Expansion

Funded 22% by FY 2005 RIIF, 28% by the FY 2006 RBC 

Fund, 28% by the FY 2007 RBC Fund, 16% by the FY 2009 

RBC Fund and 6% by the FY 2011 RBC Fund.

For construction costs and one-time costs associated with the 43-bed expansion at the 

community-based correctional facility in Davenport.

Davenport CBC Expansion CompleteCompleted final construction and final close-out.  Project is complete.

Remaining funds have been reverted.

Completed final construction and final close-out.  Project is complete.

Iowa State Penitentiary

Funded 13% by FY 2009 RIIF, 15% by FY 2010 RIIF, 3% by 

FY 2011 RIIF, 19% by the FY 2011 RBC Fund, 39% by FY 

2012 RIIF, 9% by FY 2013 RIIF and 2% by FY 2014 RIIF.

For costs associated with project management, architectural and engineering to 

remodel the Iowa Correctional Institution for Women and to replace the Iowa State 

Penitentiary.

Project Management December 2015

ICIW Expansion For costs associated with the remodel and procurement of furniture, fixtures and 

equipment for the Iowa Correctional Institution for Women.

Funded 44% by the FY 2009 RBC Fund, 4% by the FY 2012 

RBC Fund, 14% by FY 2012 RIIF, 13% by FY 2013 RIIF, 

15% by FY 2014 RIIF and 10% by the FY 2014 General 

Fund.

Funded 83% by the FY 2009 Prison Bonding Fund, 3% by 

FY 2012 RIIF, 11% by FY 2013 RIIF, 1% by the Endowment 

for Iowa’s Health Restricted Capitals Fund and 2% by FY 

2014 RIIF.

For costs associated with the construction and procurement of furniture, fixtures and 

equipment for the new Iowa State Penitentiary.

Iowa State Penitentiary project management will continue on a minimal 

basis during the transition of operations. Construction under contract at 

Iowa Correctional Institute for Women will continue through Fall 2015 

with punch list and operational transition completion by December 2015. 

Building P (Programming, Vocational Training, Education, Gym, and 

Library) and Building Y (Minimum Live Out- MLO) are scheduled open 

Fall 2015. Activities involving transition oversight may occur through 

December 2015.

The geothermal mechanical system corrections have been completed and 

commissioned as of December 12, 2014.  An internal test of the smoke 

control system occurred at the Iowa State Penitentiary in July and 

September 2014. The results of the test required follow-up with the State 

Fire Marshal Division (SFMD) and in consultation with the International 

Code Council (ICC) to review code compliance for occupancy. A 

timeframe to transition to the new Iowa State Penitentiary has not been 

determined. Once the code compliance is clarified, a transition plan will 

address the activities and schedule for operations at the new maximum-

security prison. 

Note: DOC does not have anything to report for FY 2014 regarding Environment First Fund (EFF), Revenue Bonds Capital II Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF). Page 1 of 2
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FY 2009 9PA RBC  $           4,100,000  $           4,100,000  $                        -   100%

FY 2011 9TA RBC  $              172,250  $              172,250  $                        -   100%

 $           4,272,250  $           4,272,250  $                        -   

Communication For costs associated with replacing the DOC radio system to comply with Federal 

narrow banding regulations and for achieving interoperability.

FY 2013 30A TRF Funded entirely by FY 2013 TRF.  $           3,500,000  $              668,754  $           2,831,246 19% Implementation and close out of project in progress. Estimated 

completion date of DOC radio communication build-out, excluding Fort 

Madison due to delays in new maximum-security facility opening, Spring 

2015. All other communications tied to DOC tower infrastructures were 

let through DAS procured “RFP013005265 Statewide 700 MHz P25 

LMR Network Infrastructure and Subscriber Units.

DOC Build-out 

Spring 2015

DOC tower 

infrastructures tied 

to RFP1013005265 

Statewide 700 

MHz P25 LMR 

Network 

Infrastructure and 

Subscriber Units, 

Unknown

For construction costs and one-time costs associated with the 25-bed expansion at the 

community-based correctional facility in Ottumwa.

Ottumwa CBC Expansion CompleteFunded 96% by the FY 2009 Revenue Bonds Capital Fund 

and 4% by the FY 2011 RBC Fund.

Completed final construction and final close-out.  Project is complete.

Note: DOC does not have anything to report for FY 2014 regarding Environment First Fund (EFF), Revenue Bonds Capital II Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF). Page 2 of 2


